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From: Timmerly Bullman <tbullman@montrose-env.com> 
Sent: Wednesday, January 15, 2020 2:39 PM
To: Farrier, Brian <Farrier.Brian@epa.gov>
Cc: Kirk Kessler <KKessler@envplanning.com>; John A. Ackiewicz
<jaackiewicz@armstrongceilings.com>; jadavis@armstrongceilings.com;
wthahn@armstrongceilings.com; Melinda Lr. Morrison <mlrmorrison@armstrongceilings.com>;
Barnett, Bonnie A. <Bonnie.Barnett@dbr.com>; Josko, Nicole D. <Nicole.Josko@dbr.com>;
RDavis@seyfarth.com; VAdams@adamsjordan.com; Gupta, Prashant K
<prashant.gupta@honeywell.com>; Brett.Marston@arnoldporter.com; bart.seitz@bakerbotts.com;
Gribben, Kirk J. <Kirk.Gribben@arconic.com>; Prezbindowski, Robert
<Robert.Prezbindowski@arconic.com>; john.m.wilson@usace.army.mil;
eldries.j.colbert@usace.army.mil; Lamparello, Dawn Monsen <Dawn.Lamparello@klgates.com>;
Mark Wyzalek <mwyzalek@maconwater.org>; Priyadarshini, Sharon
<Sharon.Priyadarshini1@dnr.ga.gov>; cathy.nolan@klgates.com; Joe Nicolette
<jnicolette@montrose-env.com>
Subject: AWI OU2 2019 Annual Report and Monthly Progress Report for the Period December 1 -
December 31, 2019
 
Brian,
 
Joe asked that I forward the attached 2019 Annual Report and  December Monthly Progress Report
submitted on behalf of the Respondents in satisfaction of reporting requirements under paragraph
50 of the USEPA Region 4 Administrative Settlement Agreement and Order on Consent (AOC) for
Remedial Investigation/Feasibility Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759:
Armstrong World Industries (AWI) Superfund Site, Operable Unit 2 (OU2), Macon, Macon-Bibb
County, Georgia.
 
Please let us know if you have any questions.
 
Thank you,
Timmerly
-----
Timmerly Bullman, Ph.D., P.E.
Principal
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January 15, 2020  


 


Via Email  


 


Mr. Brian Farrier  


U.S. EPA Region IV  


Superfund Remedial Section C  


61 Forsyth Street, S.W.  


Atlanta, GA 30103-8960 


farrier.brian@epa.gov 


 


Subject: Annual Report for 2019 and  


Monthly Progress Report for the Period December 1, 2019 – December 31, 2019 


 Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA 


Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number: 


CERCLA-04-2018-3759 


 


Dear Mr. Farrier: 


 


This Annual Report and Monthly Progress Report is submitted on behalf of the Respondents1 in satisfaction 


of the annual progress reporting requirements under Task 8.2 of the USEPA Region 4 Statement of Work 


(SOW) for a Remedial Investigation, Feasibility Study and Baseline Risk Assessment, and the monthly 


progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement 


Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 


4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 


2 (OU2), Macon, Macon-Bibb County, Georgia.   


 


RI/FS Documents and Plans 


 


In preparation for submittal of Remedial Investigation (RI) / Feasibility Study (FS) plans, respondents and 


USEPA held a meeting at the USEPA Region IV headquarters on March 12, 2019.  EPS presented an 


overview of the historical data compilation, Chemical of Potential Concern (COPC) screening, Conceptual 


Site Model (CSM), sampling strategy, and proposed path forward for OU-2.   USEPA provided several 


suggestions for consideration in developing the RI/FS plans.  Respondents requested an extension for 


submittal of the draft RI/FS work plan documents, which was granted by USEPA until April 30, 2019. 


 


Respondents submitted draft RI/FS documents to the EPA on April 29, 2019.  This included four separate, 


but interrelated plans:  the RI/FS Work Plan, Field Sampling Plan (FSP), Quality Assurance Project Plan 


(QAPP) and Health and Safety Plan (HASP).  The USEPA provided several comments to these plans via 


electronic mail.  On July 1, 2019, the Respondents met with USEPA to discuss the comments and 


                                                      
1 Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 


Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759. 


 
Joseph Nicolette 


Environmental Planning Specialists, Inc. (EPS, Inc.)  


400 Northridge Road  


Suite 400 


Sandy Springs, Georgia  30350 


Direct Phone: 678-336-8554 
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subsequently submitted (on July 24, 2019) a letter responding to various comments on the plans.  USEPA 


provided additional comments via electronic mail on July 29, 2019 and the Georgia Environmental 


Protection Division (EPD) provided additional comments on August 5, 2019.   Responses to these 


comments were provided via electronic mail on August 9, 2019.  The plans were revised based on the 


comments received from USEPA and EPD and the final plans were submitted on August 19, 2019.  The 


plans were approved by USEPA in a letter dated September 11, 2019. 


 


A technical memorandum (Technical Memorandum #2:  Revised Decision Units and Sample Locations) 


was submitted on November 27, 2019 requesting a change in some of the sampling locations.  Pre-


mobilization field work led to a better understanding of the conditions in the lowland areas under dry/low 


flow conditions, which resulted in a need to revise the Decision Units and sampling locations presented in 


the Work Plan.  The EPA approved of the changes in an e-mail dated December 16, 2019. 


 


Public Interaction 


In preparation for a public availability session, EPS met with USEPA Remedial Project Manager and 


Community Involvement Coordinator (Ron Tolliver) and with ERM representatives (for the adjacent 


Macon Naval Ordnance Plant site) to plan for the public availability session.  EPS prepared posters for the 


session and attended the session, which was held on November 12, 2019. 


 


EPS personnel met with the USEPA, a former employee of Allied Signal, AWI personnel, and ERM 


personnel onsite on November 8, 2019 to conduct site walk.  


 


Coordination 


EPS personnel met regularly with the USEPA Remedial Project Manager (Brian Farrier) to discuss plans 


for the site, ongoing activities and scheduling.  EPS also interacted regularly with ERM to coordinate 


activities. 


 


Pre-Mobilization Work 


EPS conducted a pre-mobilization field event in November to better define the locations of the ditches, 


determine access to areas to be sampled, and to do a comparison between different soil and sediment 


sampling techniques and tools.  This effort resulted in submission of the Technical Memorandum mentioned 


previously to redefine decision units and sampling locations.  This effort also resulted in determining the 


need for specially fabricated equipment for the soil sampling, which was then ordered. 


 


Access agreements were put into place with the majority of property owners on whose land the sampling 


would take place (primarily AWI and Macon Water Authority).  Respondents are still in the process of 


trying to obtain access agreements with two other third parties. 


 


Activities Conducted December 1, 2019 through December 31, 2019 


 


• Set-up field office. 


• Ordered specialized sampling equipment and sample bottles. 


• Spent a week conducting fish sampling the first week of December.  However, as the fish 


collection rate was poor this task was suspended until warmer weather in the hopes of better 


results.  See the Problems Encountered section for more information. 


• The groundwater sampling was conducted in mid-December.   


• Depth to groundwater measurements were coordinated with ERM. 
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Activities Planned for January and February 2020 


 


• Conduct soil, sediment and surface water sampling in OU2. 


• Conduct sediment and surface water sampling in Rocky Creek. 


 


Problems Encountered 


 


• Obtaining all necessary access agreements: taking additional time to secure. 


• During the fish sampling event, the catch rate was very low with most of the catch being too small 


to be used.  We used multiple fishing techniques in different areas of Rocky Creek, but did not see 


significant improvement in catch rates.  Thus, we suspended the fish collection effort.  We believe 


the low catch rate was due to two primary factors 1) the low temperatures reduced fish activity and 


made it harder to catch as they were likely in inaccessible areas, and 2) we had initially planned to 


use gill nets for collection, but the DNR would not grant us permission in our fishing permit to use 


gill nets.  Accordingly, the combination of less effective fishing methods and low temperatures 


resulted in halting the fish collection.  We will likely postpone the fish collection until early spring 


when there is a rise in temperature.   


 


 


Validated Results of Sampling and All Other Data Obtained through Field Work 


 


• None   


 


 


Should you have any questions or comments regarding this progress report or any other aspect of this 


project, please do not hesitate to contact me. 


 
 


Sincerely, 


 


 


 


 
Joseph Nicolette 


Project Coordinator 


EPS, Inc. 


 


cc: 


 


Sharon Priyadarshini: GA Dept of Natural Resources (via email to Sharon.Priyadarshini1@dnr.ga.gov) 


Timmerly Bullman (via email to tbullman@montrose-env.com) 


Kirk Kessler (via email to kkessler@montrose-env.com) 


John Ackiewicz (via email to jaackiewicz@armstrongceilings.com) 


Joe Davis (via email to jadavis@armstrongceilings.com) 


Bill Hahn (via email to wthahn@armstrongceilings.com) 


Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com) 


Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com) 
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Nicole Josko, Esq. (via email to nicole.josko@dbr.com) 


Rebecca Davis, Esq. (via email to rdavis@seyfarth.com) 


Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com) 


Prashant Gupta (via email to prashant.gupta@honeywell.com) 


Dawn Lamparello, Esq. (via email to dawn.lamparello@klgates.com) 


Brett Marston, Esq. (via email to brett.marston@arnoldporter.com) 


Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com) 


Kirk Gribben (via email to kirk.gribben@arconic.com) 


Robert Prezbindowski (via email to robert.prezbindowski@arconic.com) 


Max Wilson (via email to john.m.wilson@usace.army.mil) 


E.J. Colbert (via email to eldries.j.colbert@usace.army.mil) 


Mark Wyzalek (via email to mwyzalek@maconwater.org) 


Cathy Nolan (via email to cathy.nolan@klgates.com) 


 







Montrose EPS Logo

 

Environmental Planning Specialists, Inc..
400 Northridge Road
Suite 400
Sandy Springs, GA 30350
Direct:    (678) 336-8545
Phone    (404) 315-9113
Fax:        (404) 315-8509
tbullman@envplanning.com
www.envplanning.com
 
NOTICE: This communication may contain privileged or other confidential information. If you are not the
intended recipient, or believe that you have received this communication in error, please do not print,
copy, retransmit, disseminate, or otherwise use the information. Also, please indicate to the sender that
you have received this communication in error, and delete the copy you received. Thank you.
 
 
 
 

CONFIDENTIALITY NOTICE: The contents of this email message and any attachments are intended solely for the
addressee(s) and may contain confidential, proprietary and/or privileged information and may be legally
protected from disclosure. If you are not the intended recipient of this message or their agent, or if this message
has been addressed to you in error, please immediately alert the sender by reply email and then delete this
message and any attachments and the reply from your system. If you are not the intended recipient, you are
hereby notified that any disclosure, use, dissemination, copying, or storage of this message or its attachments is
strictly prohibited.

mailto:tbullman@envplanning.com
http://www.envplanning.com/
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January 15, 2020  

 

Via Email  

 

Mr. Brian Farrier  

U.S. EPA Region IV  

Superfund Remedial Section C  

61 Forsyth Street, S.W.  

Atlanta, GA 30103-8960 

farrier.brian@epa.gov 

 

Subject: Annual Report for 2019 and  

Monthly Progress Report for the Period December 1, 2019 – December 31, 2019 

 Armstrong World Industries Superfund Site Operable Unit 2, Macon, GA 

Administrative Settlement Agreement and Order on Consent for RI/FS Docket Number: 

CERCLA-04-2018-3759 

 

Dear Mr. Farrier: 

 

This Annual Report and Monthly Progress Report is submitted on behalf of the Respondents1 in satisfaction 

of the annual progress reporting requirements under Task 8.2 of the USEPA Region 4 Statement of Work 

(SOW) for a Remedial Investigation, Feasibility Study and Baseline Risk Assessment, and the monthly 

progress reporting requirements under paragraph 50 of the USEPA Region 4 Administrative Settlement 

Agreement and Order on Consent (AOC) for Remedial Investigation/Feasibility Study, U.S. EPA Region 

4, Docket No. CERCLA-04-2018-3759: Armstrong World Industries (AWI) Superfund Site, Operable Unit 

2 (OU2), Macon, Macon-Bibb County, Georgia.   

 

RI/FS Documents and Plans 

 

In preparation for submittal of Remedial Investigation (RI) / Feasibility Study (FS) plans, respondents and 

USEPA held a meeting at the USEPA Region IV headquarters on March 12, 2019.  EPS presented an 

overview of the historical data compilation, Chemical of Potential Concern (COPC) screening, Conceptual 

Site Model (CSM), sampling strategy, and proposed path forward for OU-2.   USEPA provided several 

suggestions for consideration in developing the RI/FS plans.  Respondents requested an extension for 

submittal of the draft RI/FS work plan documents, which was granted by USEPA until April 30, 2019. 

 

Respondents submitted draft RI/FS documents to the EPA on April 29, 2019.  This included four separate, 

but interrelated plans:  the RI/FS Work Plan, Field Sampling Plan (FSP), Quality Assurance Project Plan 

(QAPP) and Health and Safety Plan (HASP).  The USEPA provided several comments to these plans via 

electronic mail.  On July 1, 2019, the Respondents met with USEPA to discuss the comments and 

                                                      
1 Those parties listed in Appendix C of the of the Administrative Settlement Agreement and Order on Consent for Remedial Investigation/Feasibility 

Study, U.S. EPA Region 4, Docket No. CERCLA-04-2018-3759. 

 
Joseph Nicolette 

Environmental Planning Specialists, Inc. (EPS, Inc.)  

400 Northridge Road  

Suite 400 

Sandy Springs, Georgia  30350 

Direct Phone: 678-336-8554 

i1 
a Montrose Environmental Group company 
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subsequently submitted (on July 24, 2019) a letter responding to various comments on the plans.  USEPA 

provided additional comments via electronic mail on July 29, 2019 and the Georgia Environmental 

Protection Division (EPD) provided additional comments on August 5, 2019.   Responses to these 

comments were provided via electronic mail on August 9, 2019.  The plans were revised based on the 

comments received from USEPA and EPD and the final plans were submitted on August 19, 2019.  The 

plans were approved by USEPA in a letter dated September 11, 2019. 

 

A technical memorandum (Technical Memorandum #2:  Revised Decision Units and Sample Locations) 

was submitted on November 27, 2019 requesting a change in some of the sampling locations.  Pre-

mobilization field work led to a better understanding of the conditions in the lowland areas under dry/low 

flow conditions, which resulted in a need to revise the Decision Units and sampling locations presented in 

the Work Plan.  The EPA approved of the changes in an e-mail dated December 16, 2019. 

 

Public Interaction 

In preparation for a public availability session, EPS met with USEPA Remedial Project Manager and 

Community Involvement Coordinator (Ron Tolliver) and with ERM representatives (for the adjacent 

Macon Naval Ordnance Plant site) to plan for the public availability session.  EPS prepared posters for the 

session and attended the session, which was held on November 12, 2019. 

 

EPS personnel met with the USEPA, a former employee of Allied Signal, AWI personnel, and ERM 

personnel onsite on November 8, 2019 to conduct site walk.  

 

Coordination 

EPS personnel met regularly with the USEPA Remedial Project Manager (Brian Farrier) to discuss plans 

for the site, ongoing activities and scheduling.  EPS also interacted regularly with ERM to coordinate 

activities. 

 

Pre-Mobilization Work 

EPS conducted a pre-mobilization field event in November to better define the locations of the ditches, 

determine access to areas to be sampled, and to do a comparison between different soil and sediment 

sampling techniques and tools.  This effort resulted in submission of the Technical Memorandum mentioned 

previously to redefine decision units and sampling locations.  This effort also resulted in determining the 

need for specially fabricated equipment for the soil sampling, which was then ordered. 

 

Access agreements were put into place with the majority of property owners on whose land the sampling 

would take place (primarily AWI and Macon Water Authority).  Respondents are still in the process of 

trying to obtain access agreements with two other third parties. 

 

Activities Conducted December 1, 2019 through December 31, 2019 

 

• Set-up field office. 

• Ordered specialized sampling equipment and sample bottles. 

• Spent a week conducting fish sampling the first week of December.  However, as the fish 

collection rate was poor this task was suspended until warmer weather in the hopes of better 

results.  See the Problems Encountered section for more information. 

• The groundwater sampling was conducted in mid-December.   

• Depth to groundwater measurements were coordinated with ERM. 

 

i1 
a Montrose Environmental Group company 
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Activities Planned for January and February 2020 

 

• Conduct soil, sediment and surface water sampling in OU2. 

• Conduct sediment and surface water sampling in Rocky Creek. 

 

Problems Encountered 

 

• Obtaining all necessary access agreements: taking additional time to secure. 

• During the fish sampling event, the catch rate was very low with most of the catch being too small 

to be used.  We used multiple fishing techniques in different areas of Rocky Creek, but did not see 

significant improvement in catch rates.  Thus, we suspended the fish collection effort.  We believe 

the low catch rate was due to two primary factors 1) the low temperatures reduced fish activity and 

made it harder to catch as they were likely in inaccessible areas, and 2) we had initially planned to 

use gill nets for collection, but the DNR would not grant us permission in our fishing permit to use 

gill nets.  Accordingly, the combination of less effective fishing methods and low temperatures 

resulted in halting the fish collection.  We will likely postpone the fish collection until early spring 

when there is a rise in temperature.   

 

 

Validated Results of Sampling and All Other Data Obtained through Field Work 

 

• None   

 

 

Should you have any questions or comments regarding this progress report or any other aspect of this 

project, please do not hesitate to contact me. 

 
 

Sincerely, 

 

 

 

 
Joseph Nicolette 

Project Coordinator 

EPS, Inc. 

 

cc: 

 

Sharon Priyadarshini: GA Dept of Natural Resources (via email to Sharon.Priyadarshini1@dnr.ga.gov) 

Timmerly Bullman (via email to tbullman@montrose-env.com) 

Kirk Kessler (via email to kkessler@montrose-env.com) 

John Ackiewicz (via email to jaackiewicz@armstrongceilings.com) 

Joe Davis (via email to jadavis@armstrongceilings.com) 

Bill Hahn (via email to wthahn@armstrongceilings.com) 

Melinda Morrison, Esq. (via email to mlrmorrison@armstrongceilings.com) 

Bonnie A. Barnett, Esq. (via email to bonnie.barnett@dbr.com) 

Jvtlf~ 
ats~p~ Nicolette 

Project Coordinator 
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Nicole Josko, Esq. (via email to nicole.josko@dbr.com) 

Rebecca Davis, Esq. (via email to rdavis@seyfarth.com) 

Virgil L. Adams, Esq. (via email to vadams@adamsjordan.com) 

Prashant Gupta (via email to prashant.gupta@honeywell.com) 

Dawn Lamparello, Esq. (via email to dawn.lamparello@klgates.com) 

Brett Marston, Esq. (via email to brett.marston@arnoldporter.com) 

Bart Seitz, Esq. (via email to bart.seitz@bakerbotts.com) 

Kirk Gribben (via email to kirk.gribben@arconic.com) 

Robert Prezbindowski (via email to robert.prezbindowski@arconic.com) 

Max Wilson (via email to john.m.wilson@usace.army.mil) 

E.J. Colbert (via email to eldries.j.colbert@usace.army.mil) 

Mark Wyzalek (via email to mwyzalek@maconwater.org) 

Cathy Nolan (via email to cathy.nolan@klgates.com) 
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